QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency:
Report Quarter:
Print Date:

Finance and Administration Cabinet

2008-4 (October)
10/14/2008

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Commerce Cabinet/Fish & Wildlife Resources
Bullock Pen Lake Dam/Spillway Upgrade Grant 2006-2008 Design/Phase B
Comments: State and Local agencies continue to work together to try to convince property owners to grant easements. Conducted
public hearing last week but continue to lack easements.
Water & Drain Line Replacement (Minor Clark Rowan 2006-2008 In Construction 80 11/26/08
Hatchery)
Comments: Work delayed by delivery of aerators and results of punch list inspection
Commerce Cabinet/KY Horse Park
* Construct New Indoor Arena Fayette 2004-2006 In Construction 72 07/01/09
Includes Horse Park Indoor Arena - Design (2004-06 authorization)
* Horse Park Indoor Arena - Design Fayette 2004-2006 In Construction 72 07/01/09
See Construct New Indoor Arena - 2006-2008
* KY Horse Park-Infrastructure Fayette 2004-2006 Complete/Not Closed Out 100 03/08/07 05/15/07
Allocation from 2004-06 Parks Renovation Pool
Museum Gallery Fayette CPBOC-1/01/08 In Construction 40 04/15/09
* Outdoor Equine Event Stadium Fayette 2006-2008 In Construction 32 02/23/09
Commerce Cabinet/Parks
* Barren River - Dock Replacement Barren 1998-2000 Complete/Not Closed Out 100 07/15/03 07/15/03
Comments: Courtesy Dock is completed and agency is now evaluating potential for handicapped accessibility
* Benham Lynch Harlan 2006-2008 In Construction 50 04/01/08
Allocation from 2006-08 Parks Development Pool
Comments: Completing small construction items discovered during main renovation.
* Big Bone Lick - Park Improvements Boone 2006-2008 Bidding
$2.5 million appropriation in 2006-08 Parks Development Pool
Comments: Water connection made to Boone County water district. Currently bidding contract to demolish park water treatment plant
and tank.
* Big Bone Lick State Park-Land Acquisition/Park Boone 2000-2002 Complete/Not Closed Out 100 07/14/04 09/04/04
Improvements
* Construct Convention Center E. P. "Tom" Sawyer Jefferson 2006-2008 In Construction 25 02/25/09
* Dale Hollow Golf Course Development Clinton 1998-2000 Complete/Not Closed Out 100 04/01/03 04/15/03
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* General Burnside-Golf Course Improvement (combined Pulaski 2004-2006 Complete/In Warranty 100 12/15/07 11/15/07
auth)
Combined POOL allocations - General Burnside-Golf Course Improvement (2004-06 Parks Renovation Pool) and General Burnside-Golf
Course Phase II (2006-08 Parks Development Pool)
* General Burnside-Golf Course Phase II Pulaski 2006-2008 Complete/In Warranty 100 12/15/07 12/15/07
Allocations from 2006-08 Parks Development Pool -- See General Burnside - Golf Course Improvement
* Grayson Lake-Golf Course Completion Carter 2004-2006 Complete/In Warranty 100 05/17/08 05/17/08
Allocation from 2004-06 Parks Renovation Pool
* Herrington Lake State Park and Lodge- Design & Land Garrard 2004-2006 Other
Acquisition
A total of $463,342 has been expended related to the purchase of property in Garrard County (per FAC, 8/2008).
Comments: Awaiting further action by agency
* Kenlake-Cherokee Park Development Marshall 2006-2008 Complete/Not Closed Out 06/09/08 04/05/08
Allocation from 2006-08 Parks Development Pool. Majority of funding was reallocated to another project (reported to CPBOC
2/2008) .
* Kincaid Lake Land Acquisition Pendleton 2004-2006 Cancelled
A total of $17,471 has been spent on site investigation (per FAC, 8/2008).
* KY Dam Village-Interior Mod/System Upgrade Marshall 2004-2006 Complete/Not Closed Out 100 05/22/07 04/22/07
(combined auth)
Combined POOL allocations - KY Dam Village-Interior Mod/System Upgrade (2004-06 Parks Renovation Pool) and KY Dam Village-Lodge
Complex Upgrades (2006-08 Parks Development Pool)
* KY Dam Village-Lodge Complex Upgrades Marshall 2006-2008 Complete/Not Closed Out 03/15/07 03/15/07
Allocation from 2006-08 Parks Development Pool - See KY Dam Village-Interior Modifications/System Upgrade
* Lake Barkley-Lodge Complex Upgrades Trigg 2006-2008 Complete/Not Closed Out 100 06/29/07 07/31/07
Allocations from 2006-08 Parks Development Pool
* Lake Cumberland-Pumpkin Creek Renovation Russell 2004-2006 Complete/Closed Out 100 08/09/07 08/15/07
Allocation from 2004-06 Parks Renovation Pool
* Levi Jackson-Park Upgrade Laurel 2004-2006 In Construction 99 06/12/08
Allocation from 2004-06 Parks Renovation Pool
Comments: Punch list to be completed within 2 weeks.
* Lincoln Homestead-Mordecai Lincoln Washington 2004-2006 Complete/In Warranty 100 11/14/07 11/14/07
Allocation from 2004-06 Parks Renovation Pool
* Pennyrile Golf Course Renovation Christian 1998-2000 In Construction 99 02/15/08

Comments: Pending final determination of protest by GC.
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Pine Mountain Develop Lake Area/Golf Course Bell 1998-2000 Complete/Not Closed Out 100 11/01/01 09/01/04
* Replace Sewer Plant - Pennyrile Christian CPBOC-8/01/07 Revising/Rebidding
Comments: Project revised from replacing wastewater treatment plant to repairing existing plant.
Commerce Cabinet/State Fair Board
* East Wing/Hall Renovation Project Jefferson 2004-2006 Complete/In Warranty 100 10/01/07 10/15/07
Comments: Year end inspection has been completed. The contractor is addressing outstanding items.
* Replace Roof for the Pavilion Jefferson 2006-2008 Complete/Closed Out 100 08/01/07 08/01/07
South Wing Expansion Construction Jefferson 2002-2004 Complete/Not Closed Out 100 10/01/05 10/05/05
Comments: Agency Needs to close out project.
Education & Workforce Development Cabinet/Education Dept
* FFA Leadership Training Center Renovation Breckinridge 2008-2010 Awaiting Initiation by Agency
Education Cabinet/Education Dept
* Renovation of Kerr Hall Boyle CPBOC-3/01/07 Complete/In Warranty 100 01/31/08 01/31/08
Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.
Education Cabinet/KY Educational Television
* Replace Roof at Network Center Fayette 2004-2006 Complete/Not Closed Out 100 07/30/07 08/13/07
Education Cabinet/Workforce Investment
* McDowell Center Roof Repair Jefferson CPBOC-6/01/05 Complete/Not Closed Out 100 04/01/07 04/01/07
Comments: Agency needs to close out Project.
* Replace HVAC System - Winchester Office of Clark 2006-2008 Complete/Not Closed Out 01/07/08 01/23/08
Employment and Training
* Replace Roof-Perkins Rehabilitation Center Johnson 2004-2006 Complete/Not Closed Out 100 07/12/07 07/11/07
Finance and Administration Cabinet/Commonwealth Office of Technology
* Data Center Readiness Franklin 2006-2008 Complete/Not Closed Out 90 05/02/08 09/13/08
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Finance and Administration Cabinet/Facilities & Support Services
* Capital Plaza Complex - Renovation and Design Franklin 2006-2008 Planning
* Capitol Campus Steam Distribution Franklin CPBOC-3/01/07 Planning
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* Central Utility Plant Cooling Tower - CHR Complex Franklin CPBOC-3/01/07 In Construction 99 06/16/08
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
Comments: The contractor is preparing a no-cost change order to extend the completion date. There have been delays due to materials
delivery, weather, and a defective motor.
* Elevator/Escalator Modernization Franklin 2002-2004 Complete/In Warranty 100 09/30/06 05/14/08
* Executive Mansion Fenestration Upgrade 2006 Franklin CPBOC-2/01/07 Complete/In Warranty 100 07/03/07 11/02/07
Allocation from the 2006-08 Statewide Repair, Maintenance, and Replacement Pool Fund
* Improve Site Infra.-KY Capitol Complex, Ph II (New Franklin 2004-2006 In Construction 99 11/01/08
Boiler House)
* Jones Building Renovation Franklin CPBOC-8/01/05 Complete/Not Closed Out 100 07/19/07 07/19/07
Allocation from the 2004-06 Statewide Repair, Maintenance and Replacement Pool.
* Kentucky State Capitol Dome Renovation Restoration Franklin 1998-2000 Complete/Not Closed Out 100 11/08/99 11/12/99
Comments: Design Work in underway for the interior painting of the Capitol Dome.
* KY State Capitol - Hist Restoration (Design) - EOB Franklin 2000-2002 Design/Phase C
& Infrastructure
$4.0 million in funding was transferred in November 2003 to the State Office Building Project.
* L&N Building - Cooling Tower and Pump Jefferson POOL-3/01/07 Complete/In Warranty 99 01/18/08 05/09/08
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* L&N Building - Roof/Gutter Repair Jefferson CPBOC-3/01/07 Complete/In Warranty 100 04/28/08 04/28/08
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* L&N Client Access Project Jefferson CPBOC-8/01/07 Complete/In Warranty 100 04/10/08 02/18/08
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* Refurbish Escalators - CHR Building Franklin CPBOC-3/01/07 Awarding Contract
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* Renovate State Office Building, Phase II Franklin 2004-2006 Complete/In Warranty 100 02/29/08 02/26/08

Finance and Administration Cabinet/Secretary's Office (Finance)

Page 4 of 16



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2008-4 (October)
Print Date: 10/14/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
* Bastern Kentucky Exposition Center Pike 1998-2000 Complete/Not Closed Out 100 07/15/05 10/03/05
General Government Cabinet/KY River Authority
Dam 10 Design and Interim Stabilization Madison 2008-2010 Awaiting Initiation by Agency
Dam 9 Renovation and Water Storage Enhancement Jessamine 2004-2006 In Construction 75 02/18/09
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Comments: Project is on schedule and within budget
Lock and Dam 3 and Lock 4 Renovation Franklin 2006-2008 Design/Phase C
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Comments: Plans and contract documents have been submitted for review prior to advertising for bids.
General Government Cabinet/Military Affairs
* Acquire Land for Wendell H. Ford Regional Training Muhlenberg 2006-2008 Other
Center
A total of 3,921 acres was purchased.
Comments: A portion of land has been purchased. Agency preparing to purchase additional land shortly.
* Carrollton National Guard Armory HVAC and Electric Carroll CPBOC-8/01/07 Complete/In Warranty 100 03/01/08 03/01/08
Upgrade
Comments: No status change
* Construct 30 New T-Hangars, Capital City Airport Franklin 2004-2006 Complete/Closed Out 100 09/01/08 09/01/08
* Construct CCA Perimeter Security Fencing Franklin 2004-2006 Planning
Comments: Awaiting decision by Agency
Construct Field Maintenance Shop 1 Conversion Boyd 2008-2010 Awaiting Initiation by Agency
Construct Field Maintenance Shop 8 Conversion Jefferson 2008-2010 Design/Phase C
Comments: Awaiting funding by Agency to bid project.
Construct Joint Operations Center Counter Drug Laurel CPBOC-6/01/07 In Construction 98 07/20/08
Program Building
Comments: This first phase of the 3 phase project is nearing completion. We are punching out the building.
Construct Joint Use Readiness Center Paducah McCracken 2006-2008 In Construction 70 10/01/08

Comments: Project progressing nicely. Late dec or early jan completion anticipated.

Construct Multi-Purpose Machine Gun Range Wendell Muhlenberg 2008-2010 Awaiting Initiation by Agency

H. Ford Regional Training Center
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Construct Phase VII Wendell H. Ford Regional Muhlenberg 2008-2010 Awaiting Initiation by Agency
Training Center
Construct Pole Barns at Bluegrass Station Fayette 2008-2010 Awaiting Initiation by Agency
Expansion of Military Dining Facility Wendell H. Muhlenberg 2008-2010 Awaiting Initiation by Agency
Ford Regional Training Center
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Other
See the following three subprojects - Office Building, Hangar Building #194, and Warehouse Building #195)
Comments: See below comments
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Cancelled
(subproject - Office Building)
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Complete/Not Closed Out 100 02/06/06 01/24/06
(subproject - Hangar Building #194)
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Complete/Not Closed Out 100 10/20/06 10/20/06
(subproject - Warehouse Building #195)
Helipad and Taxiway Expansion - BG Station Fayette CPBOC-11/01/07 In Construction 99 07/05/08
Comments: Contractor is completing a change order item requested by using agency.
Joint Support Counter Drug Operations Center, Ph II Laurel CPBOC-3/01/08 Awarding Contract
Comments: The bid was just opened and Roberts construction, the Phase I contractor was low bidder. The actual construction should
start within a week.
Purchase Land for Northern Kentucky National Guard 2008-2010 Awaiting Initiation by Agency
Armory
Renovate Bluegrass Station Infrastructure Fayette 2008-2010 Design/Phase A
Comments: Project has two parts, electric substation and water distribution system. Kentucky Utilities Company will build new
substation. CDP Engineers designing new water mains.
Runway Rehabilitation Franklin 2000-2002 Complete/Not Closed Out 100 10/27/04 10/13/04
Comments: first phase of larger project at airport currently essentially complete
Runway/Taxiway/Apron Rehabilitation - Additional Franklin 2004-2006 In Construction 99 09/27/06
Comments: Awaiting confirmation of FAA funds available to complete additional work
Wendell H. Ford Regional Training Center - Phase VI Muhlenberg CPBOC-11/01/04 Complete/Not Closed Out 100 01/12/08 04/24/08
General Government Cabinet/Veteran's Affairs
* Central KY State Veterans Cemetery Hardin 2002-2004 Complete/Not Closed Out 100 05/19/07 05/10/07

Comments: One year review Punch List items being worked on.
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* Construct Fourth State Veterans' Nursing Home Hardin 2008-2010 Awaiting Initiation by Agency
* Construct State Veterans Cemetery - Northeast Greenup 2006-2008 Design/Phase A
Kentucky (Greenup County)
Comments: National VA Cemetery Department, Washington, DC reviewing Phase A and Master Plan submittals.
* Construct State Veterans Cemetery - Southeast Leslie 2006-2008 Awaiting Initiation by Agency
Kentucky (Leslie County)
Comments: Selecting site.
* Construct State Veterans' Cemetery-Northern KY Grant 2002-2004 Complete/In Warranty 100 09/15/08 05/12/08
Comments: Pacilities operational.
Renovate Nursing Units at Thomson-Hood Veterans Jessamine CPBOC-6/01/08 In Construction 15 05/15/09
Center
* Veterans' Nursing Home - W. KY Hopkins 1998-2000 Complete/Closed Out 100 12/01/01 12/01/01
* Western Kentucky Veterans' Center - Hopkins 2006-2008 Awaiting Initiation by Agency
Alzheimer's/General Care Unit
Health and Family Services Cabinet/Mental Health & Mental Retardation Services
* Bingham Sprinkler - Central State Hospital Jefferson 2002-2004 Complete/Not Closed Out 100 01/13/05 04/12/05
* Construct Hazelwood Intermediate Care Facility for Jefferson 2008-2010 Planning
the Mentally Retarded/Developmentally Disabled
Construct Replacement of Eastern State Hospital Fayette 2008-2010 Planning
* Glasgow State Nursing Facility - Structural Repair Barren CPBOC-1/01/06 Complete/In Warranty 100 09/26/07 10/25/07
* New Power Plant - WSH Christian 2000-2002 Complete/Not Closed Out 100 10/23/04 03/01/05
* Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski 2006-2008 Other
Project is on hold per agency request pending the results of the Cabinet's efforts to acquire Medicaid recertification due to
issues about future operation of the facility and legal actions against the cabinet. Design fees have been spent but no
construction expenditures. (per FAC, 8/2008)
Comments: Project is still 'on-hold' from court ruling.
* Replace Roof Oakwood Pulaski 2004-2006 Complete/In Warranty 100 05/30/07 10/13/07
* Sprinkler System/Ward Renovation - Western State Christian 2002-2004 Other
Hospital
Comments: Project is on hold pending requests to the state legislature for supplemental funding.
* Structural Repair/Renovation - Oakwood Hospital Pulaski 2002-2004 Complete/Closed Out 100 01/30/07 07/30/07
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* Upgrade HVAC Pipes & Electric-Glasgow Barren 2004-2006 Other
Project is on hold per agency request due to discovery of serious structural problems within the building which are not cost
effective to correct. Funding for the replacement structure ws not in the enacted budget. The budget bill requires the Cabinet
for Health and Family Services to report a plan by Dec. 1 to replace the facility. (per FAC, 8/2008)
Comments: No further comments at this time.
Justice and Public Safety Cabinet/Corrections
* 1790 Bed Medium Security Facility - Phase II Design Elliott 2002-2004 Planning
Design/Construction of a Minimum Security Dormitory Oldham 2000-2002 In Construction 95 12/15/08
Comments: Finishing installation of HVAC equipment.
* Kitchen Roof Failure - NTC Boyle CPBOC-6/01/05 Complete/Not Closed Out 100 11/01/05 11/01/05
* New 1790-Bed Medium Security Facility for Men Elliott 1998-2000 Complete/Not Closed Out 100 04/04/04 08/06/05
* RCC 150 Bed Dormitory Oldham 1996-1998 Complete/Not Closed Out 100 12/23/03 10/23/06
* Renovate Lonnie Watson Building - KCIW Shelby 2006-2008 In Construction 99 07/07/08
Comments: We have additional issues that have surfaced with the HVAC System. We are attempting to resolve the problems with the
system.
Justice and Public Safety Cabinet/Juvenile Justice
* Fayette Co. Secure Juvenile Detention Center Fayette 2000-2002 Complete/Not Closed Out 100 06/15/05 09/30/05
* Secure Juvenile Detention Facility #1 - Laurel Co Laurel 1998-2000 Complete/Not Closed Out 100 01/06/02 01/06/02
* Upgrade Fire Safety/Repair Morehead YDC Rowan 2006-2008 Other
Project authorization expired at 6-30-08.
Comments: Project was not reauthorized during the 2008 General Assembly. Agency is going to submit to LRC for reauthorization
during the 2009 session.
* Upgrade Safety and Repair Exterior NKYDC Kenton 2006-2008 In Construction 50 02/03/09
Justice and Public Safety Cabinet/State Police
* Replace Records & Secure Evidence Fac (Information Franklin 2004-2006 Planning

Services Bldg)

Comments: State Police is working with the Division of Real Properties to purchase the Perimeter Park Office Building. A

feasibility study is underway.

Postsecondary Education Cabinet/Council on Postsecondary Education
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* Biotechno

logy Building-Shrimp Production

LRC Staff Note: According to GOPM staff (7/2006),

Finance and Administration Cabinet

through and the capital appropriation was returned to CPE.

proposals to implement the project.
of March.

Postsecondary Education Cabinet/Eastern Kentucky University

Arlington

Arlington
Pool Reno

Arlington
Renovatio

Construct
* Construct
Construct

* Construct

Construct
Construct

* Construct

Construct
EKU-UK Da
Expand &

Expand In
Library S

* Mancheste

Renovation and Addition

See two subprojects:

(subproject: Renovation and Addition).

Renovation and Addition (subproject:
vation)

Renovation and Addition (subproject:
n and Addition)

Aramark Food Service Projects
Business Technology Center - Phase II
E&G Life Safety Begley Elevator

Manchester Postsecondary Educ Center

See Manchester Postsecondary Education Center

New Intramural Fields
New Student Housing

Science Building (combined auth)

Authorizations for the following two projects were combined:

(2006-2008) .

Stratton Building Addition
iry Research Project (Meadowbrook Farm)
Renovate Presnell Bldg
door Tennis Facility
tudio for Academic Creativity

r Postsec Educ Center (combined auth)

Authorizations for the following two projects were combined:

Manchester Postsecondary Education Center

Arlington Renovation and Addition

(2006-2008) .

Manchester Postsecondary Education Center (2004-2006) and Construct
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2004-2006 Cancelled
the agreement that CPE entered into with WKU for this project ultimately fell
According to CPE staff (2/2007), CPE is in the process of revieiwng
It is anticipated that the process of review and decision making will be done around the end
Madison 2006-2008 Multiple Subprojects
(subproject: Pool Renovation) and Arlington Renovation and Addition
Madison 2006-2008 Complete/Not Closed Out 100 05/15/08 07/01/08
Madison 2006-2008 Design/Phase C
Madison 2008-2010 Awaiting Initiation by Agency
Madison 2004-2006 Design/Phase C
Madison 2002-2004 Awaiting Initiation by Agency
Madison 2006-2008 Combined Authorities
(combined auth)- 2004-2006.
Madison 2004-2006 Bidding
Madison 2008-2010 Awaiting Initiation by Agency
Madison 2006-2008 Bidding
Science Complex (2004-2006) and Construct Science Building
Madison 2008-2010 A/E Selection
Madison 2008-2010 Awaiting Initiation by Agency
Madison 2002-2004 Awaiting Initiation by Agency
Madison 2004-2006 Awaiting Initiation by Agency
Madison 2006-2008 Awaiting Initiation by Agency
Clay 2004-2006 In Construction 40 10/25/08
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Renovate Baseball Complex Madison 2008-2010 Pending Authorization
Renovate Property Madison 2008-2010 Awaiting Initiation by Agency
Renovate Residence Hall Madison 2008-2010 Awaiting Initiation by Agency
Renovate Residence Hall (Clay Hall Renovation) Madison 2004-2006 Complete/Not Closed Out 100 08/01/08 08/15/07
Renovate Women's Softball Complex Madison 2008-2010 Awaiting Initiation by Agency
* Science Complex (Design) Madison 2004-2006 Combined Authorities
See Construct Science Building (combined auth) - 2006-2008
* Student Services/Classroom Building Madison 1998-2000 Complete/Not Closed Out 12/18/01 10/02/03
Postsecondary Education Cabinet/Kentucky State University
Add New Chiller Franklin 2008-2010 Awaiting Initiation by Agency
Construct Aquaculture Academic Research Facility Franklin 2008-2010 Awaiting Initiation by Agency
Construct Aquaculture Production Tech Lab Franklin 2006-2008 Design/Phase A
Construct New Residence Hall Franklin 2008-2010 Awaiting Initiation by Agency
Construct Parking Structure Franklin 2008-2010 Awaiting Initiation by Agency
Expand/Renovate, Construct, or Acquire Existing Franklin 2008-2010 Awaiting Initiation by Agency
Structure for the Betty White Nursing Complex)
* Hathaway Hall Renovation - Ph II (combined auth) Franklin 2004-2006 Complete/In Warranty 99 05/16/08 08/01/08

Authorizations for the following two projects were combined: Hathaway Hall Renovation-Ph II (2004-2006) and Renovate Hathaway
Hall, Ph. 1II (2006-2008).
Comments: Contractor is completing punch list

Land Grant Farm Facility Franklin CPBOC-12/01/05 Revising/Rebidding
Life Safety Upgrade Pool Franklin 2008-2010 Awaiting Initiation by Agency
* Renovate Hathaway Hall, Ph IT Franklin 2006-2008 Other
See Hathaway Hall Renovation, Ph II (combined auth) - 2004-2006

Comments: See below comments

Renovate Jackson Hall Franklin 2006-2008 In Construction 25 11/24/08
Replace Boiler and Add Pollution Control Franklin 2008-2010 Awaiting Initiation by Agency
Roof Repair and Replacement Pool Franklin 2008-2010 Awaiting Initiation by Agency
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Print Date: 10/14/2008
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Young Hall Renovation Franklin 2000-2002 Complete/In Warranty 99 02/18/08 02/18/08
As provided for in the 2004-06 Budget of the Commonwealth, the project will replace rather than renovate Young Hall.
Comments: Contractor completing change orders
Postsecondary Education Cabinet/KY Community and Technical College System
* Advance Manufacturing Center - Design - Bluegrass Scott 2006-2008 Other
CTC
Comments: Phase C is completed. This project is only funded for design and is identified for construction funding in the current
budget contingency plan. The account will remain open to allow for its continuation if construction funding is granted.
* Advanced Manufacturing Technology Center - Gateway Boone 2006-2008 In Construction 15 12/21/09
* Appalachian Development Center Study & Design Harlan 2000-2002 Other
Comments: Waiting for future funding from the Legislature.
* Ashland Technology Center (combined auth) Boyd 2004-2006 In Construction 40 08/15/09
Authorizations for the following two projects were combined: Ashland Technology Center (2004-2006) and Construct Tech Drive
Campus, Ph III-Ashland CTC (2006-2008)
* Belinda Mason Academic Technical Building - Letcher 1998-2000 Complete/Not Closed Out 07/31/05 07/31/05
Southeast CC
* Bluegrass CTC - Winchester Facility Clark 2004-2006 Complete/In Warranty 100 03/01/08 03/01/08
The LCC - Winchester Facility (combined auth) - 2004-2006 has been moved to the inactive-other status. All information has been
combined into this Project Status.
* Building One Renovation-Cumberland Valley Technical Harlan 2000-2002 Complete/Closed Out 01/15/04 01/15/04
College
* Campus Renovation - Mayo Technical College Johnson 2000-2002 Complete/Not Closed Out 01/15/04 04/01/04
Capital Renewal and Deferred Maintenance Pool Multi 2008-2010 Awaiting Initiation by Agency
Complete Acquisition of System Office & Expansion Woodford 2006-2008 Other

LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to
renovate an additional 15,000 SF of space.
Comments: KCTCS would like to keep this project open in the event that they can secure funds.

Construct Administration Building, Phase I - Mason 2006-2008 In Construction 3 08/18/09
Maysville CC

Construct Allied Health/Technical Education Laurel 2006-2008 In Construction 20 10/13/09
Building - Laurel Campus

Page 11 of 16



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency; Finance and Administration Cabinet
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Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Comments: The project was stopped for 31 days due to unsuitable soils discovered under the building. The issue has been resolved
and we are now back to construction. Final footings are being placed, final floor slabs are being prepared for placement, B wing
second floor joist in place,block has been started on the second floor area of B wing, geothermal wells are being drilled.
Construct Area 9 Training Bldg State Fire & Rescue Rowan 2004-2006 Design/Phase A
Comments: Awaiting agency authorization to proceed with design work.
Construct Bowling Green Fire Training Center Warren 2008-2010 Awaiting Initiation by Agency
* Construct Central Regional Postsecondary Education Hardin 2006-2008 In Construction 10 10/10/09
Center-Ph II-E-town CTC
Construct Child Care Facility - Ashland CTC Boyd 2008-2010 Awaiting Initiation by Agency
Construct Child Development Center - Henderson CTC Henderson 2008-2010 Awaiting Initiation by Agency
Construct Community Intergenerational Center - bPerry 2008-2010 Awaiting Initiation by Agency
Hazard CC
* Construct Emerging Technology Center - West KY CTC McCracken 2006-2008 In Construction 15 08/28/09
Comments: foundations 75% complete,structural steel 25% complete
Construct Licking Valley Center Phase II - Harrison 2006-2008 Design/Phase B
Maysville CTC - Additional
Comments: Project on hold for funding.
* Construct Science/Allied Health Building - Jefferson 2006-2008 In Construction 10 12/20/09
Jefferson CTC
* Construct Tech Dr Campus, Phase III-Ashland CTC Boyd 2006-2008 In Construction 40 08/15/09
See Ashland Technology Center (combined auth) - 2004-2006
* Downtown Campus Renovation - Jefferson CC Jefferson 2000-2002 Complete/Not Closed Out 100 12/29/03 09/02/03
* Franklin Technology Center Simpson 2004-2006 Complete/In Warranty 99 08/10/07 03/07/08
Comments: Final change order to provide welding instruction and lab in the building is in construction.
* Franklin Technology Center - Expansion Simpson 2006-2008 Complete/In Warranty 99 10/30/07 12/06/07
Comments: A final change order to convert the shop area to a welding lab is in construction.
* Gateway CTC - Expand Edgewood Campus Kenton 2004-2006 Complete/In Warranty 100 09/12/08 09/03/08
* Henderson CC Technology Center Henderson  2004-2006 Complete/In Warranty 99 04/28/08 04/28/08
Comments: contractor completing punch list items
* Hindman Branch of Hazard CC Knott 1998-2000 Complete/Not Closed Out 100 09/08/03 02/08/04
* Jefferson Community College Building (Design Only) Jefferson 2004-2006 Other

Comments: Phase II portion of the Downtown Campus Renovation Jefferson CC.
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* Kentucky Tech College of Arts & Crafts Knott 1998-2000 Complete/Not Closed Out 100 03/31/04 08/20/04
* LCC Classroom/Lab Building Fayette 2004-2006 Design/Phase C
Comments: Project is on hold until determination is made that the building will be located on the proposed new campus on the
Eastern State Hospital property.
* Madisonville Postsecondary Education Center - Hopkins 2006-2008 Design/Phase B
Design
Comments: project stopped at completion of phase B for lack of funds to proceed further
* Madisonville Technology Center Hopkins 2004-2006 In Construction 90 06/06/08
Comments: anticipating nov 08 completion
* McCreary Center - Somerset CC - Expansion Pulaski 2006-2008 Revising/Rebidding
Comments: The plans have been sent to contracting for re-bidding. The expected bid date is about November 1lst.
* Northern KY Cmnty & Tech College - Phase I Kenton 2000-2002 Complete/Not Closed Out 100 10/19/05 10/19/05
* Owensboro Technology Center Daviess 2004-2006 Complete/In Warranty 100 12/31/07 12/15/07
Comments: contractor completing warranty items
Parking Structure-KY Tech College of Arts & Crafts Fayette 2000-2002 Complete/Not Closed Out 100 10/04/04 10/04/05
Pedestrian and Vehicular Connector between the Pulaski 2004-2006 Complete/In Warranty 100 07/04/06 01/16/08
North and South Campuses--Somerset CC
Renovate Simulated Mine - Harlan Campus Harlan 2006-2008 In Construction 10 11/13/08
Reroof and Enclose Concourses Gray Building - Hopkins 2008-2010 Awaiting Initiation by Agency
Madisonville CTC
* Somerset Aviation Pulaski 2004-2006 Complete/In Warranty 100 03/30/08 02/29/08
* Somerset CC & Kentucky Tech - Academic Pulaski 1998-2000 Complete/Not Closed Out 100 04/01/04 04/23/04
Support/Technical Education Complex
* Springfield Community and Technical College Washington 2006-2008 In Construction 12 08/12/09
* Warren County Technology Center Warren 2004-2006 Complete/Not Closed Out 12/01/05 08/01/06
Postsecondary Education Cabinet/Morehead State University
* Breckinridge Hall Renovation Rowan 1998-2000 Complete/Not Closed Out 02/21/02 02/21/02
Button Auditorium Renovation Rowan 2002-2004 Complete/Not Closed Out 100 01/14/06 12/14/05
Capital Renewal and Maintenance Pool - E&G Rowan 2008-2010 Awaiting Initiation by Agency
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Construct Athletic Administration & Sports Rowan 2008-2010 Awaiting Initiation by Agency
Performance Building
Construct Business Continuance Datacenter Rowan 2008-2010 Awaiting Initiation by Agency
Construct Campus Recreation Center Rowan 2008-2010 Design/Phase A
* Construct Center for Health, Education, and Rowan 2006-2008 In Construction 10 02/20/10
Research (combined auth)
Authorizations for the following two projects were combined: Health Science Classroom Building-Design (2004-2006) and Construct
Center for Health, Education and Research (2006-2008).
Construct Center for the Performing Arts Rowan 2008-2010 Awaiting Initiation by Agency
Construct Equine Hospital Rowan 2006-2008 Complete/In Warranty 100 05/01/08 05/08/08
Construct Honors College Facility Rowan 2008-2010 Awaiting Initiation by Agency
Construct Morehead/Rowan County Public Safety Rowan 2008-2010 Awaiting Initiation by Agency
Complex
Construct Plant Facilities Rowan 2008-2010 A/E Selection
Construct Space Science Center Star Theatre and Rowan 2008-2010 Awaiting Initiation by Agency
Clean Room
Design Residence Hall Renovation/Improvement (Nunn Rowan 2004-2006 In Construction 90 01/01/09
Hall Renovation)
(LRC Staff Note: Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State.
University staff indicate $5 million represents their budgeting estimate for renovating one dormitory. As such, the intent to
renovate NUNN HALL with these funds is viewed by GOPM as more a correction than a change in the project authorization.)
Expand Student Wellness Center Rowan 2006-2008 Complete/In Warranty 100 02/16/08 02/10/08
* Health Science Classroom Building - Design Rowan 2004-2006 Combined Authorities
See Construct Center for Health, Education, and Research (combined auth) - 2006-2008.
* NASA Space Science Center (combined auth) Rowan 2004-2006 In Construction 84 01/12/09
Authorizations for the following two projects were combined: NASA Space Science Center (2004-2006) and Space Science Center
Completion (2006-2008) .
Plan and Design Library Facility Rowan 2008-2010 Awaiting Initiation by Agency
Renovate Alumni Tower Residence Hall Rowan 2008-2010 Design/Phase A
Renovate Button Auditorium Rowan 2006-2008 Complete/Closed Out 100 08/17/07 08/17/07
Renovate Mignon Tower Residence Hall Rowan 2008-2010 Awaiting Initiation by Agency
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Renovate Molecular Biology Student Lab Rowan 2006-2008 Complete/In Warranty 100 12/31/07 10/31/07
* Replace Power Plant Pollution Control System and Rowan 2008-2010 In Construction 25 12/01/08
Boiler Tube
Comments: Hazardous Materials Demolition has been completed. Foundation work bagan but was halted due to quality concerns. A
second Foundation Contractor has been retianed and will begin work on Monday, 6 October. This potential delay is a great concern;
but, the Prime Contractor has commited to do what it takes to meet the required date for having the polution control system
operational.
* Space Science Center-Completion Rowan 2006-2008 In Construction 84 01/12/09
See NASA Space Science Center (combined auth) - 2004-2006.
* Student Center Renovation & Expansion - Phase I Rowan 2000-2002 Complete/Not Closed Out 04/15/04 07/30/04
* West Liberty Extended Campus Morgan 1998-2000 Complete/Not Closed Out 01/15/02 01/15/02
Postsecondary Education Cabinet/Northern Kentucky University
Construct New Student Union Building (combined Campbell 2004-2006 Complete/In Warranty 100 07/15/08 07/15/08
auth)
Authorizations for the following three projects were combined: New Student Union Design (2002-2004), Construct New Student Union
Building (2004-2006), and Construct New Student Union (2006-2008).
Comments: Contractor reached completion.
* Natural Science Building Campbell 1996-1998 Complete/Not Closed Out 100 08/15/06 07/01/02
New Student Union Design Campbell 2002-2004 Complete/In Warranty 100 07/15/08 07/15/08
See Construct New Student Union Building (combined auth) - 2004-2006.
Comments: Project complete.
Tourism, Arts & Heritage Cabinet/State Fair Board
* Upgrade HVAC Systems Jefferson 2008-2010 Awaiting Initiation by Agency
Transportation Cabinet/Gen Admin & Support (Transp)
* Construct Louisville District Office (District 5) Jefferson 2004-2006 Complete/In Warranty 100 01/07/08 01/07/08
* Horse Park Roads Fayette 2006-2008 In Construction 95 06/30/08
Comments: Project is essentially complete
* Replace HVAC - Flemingsburg District Office Fleming 2006-2008 Design/Phase B
* Transportation Cabinet Office Building Franklin 1998-2000 Complete/Not Closed Out 99 01/19/04 02/26/04
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* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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